GDP with Up Front EA

Attachment 1-2

Timeframe Task Should be Completed (# of Weeks)

Task 1.2 3 4 5
WORK TO DO: identify BLM permit processing team (IDT),
develop resource and conflict maps, establish set of
expectations for industry and checklists, initiate Native
American consultation, identify model GDP and EA template,
establish online database and data steward.

Plan of Development Mtg: seasonal/annual discussion with
industry about drilling plans for the upcoming year. Discuss
GDP process and alert Operator of potential issues with cuitural
sites or T&E species

BLM & Contractor complete data/surveys as needed - Eg. 7
Wildlife, botany, cultural

Hold BLM/Operator/Contractor Onsite. Any "kick off" meeting
items should be discussed before or in conjunction with Onsite.
Eg. Timeline, proposed action, possible alternatives. Invite
other groups; tribe, USFWS.

Contractor prepares preliminary EA

Receive Application and preliminary EA (instruct industry to
send electronically to FO, NV Geothermal Group, and BLM
State office). Identify point of contact at the BLM. The FO is the
office of record .

Call Operator or send acknowledgement letter/email

Conduct review for completeness, includes adjudication and
engineering. Call operator if necessary.

If application is complete, send email/checklist to Operator.

If application is deficient, send email/checklist to FO to sign and
send.

Public Involvement (Section 8.2. of Draft NEPA Handbook).
Typically 30-day notice period or public meeting. Post notice on
web. Circulate notice to select interested parties.

Send out consultation letters and conduct consultation with
ESA, SHPO, etc.

Send out consultation letters and conduct consultation for
Tribes.

BLM reviews EA and submits comments to NV Geothermal
Team for consolidation and consistency review. If necessary,
develop additional mitigation measures.

Submits refined comments to Contractor
Contractor incorporateé comments '
BLM conducts final review

;Contractor ﬁnalizés and delivers EA
BLM accept EA '
FONSI & DI-R prepared

FONSI & ROD Signed

BLM & Contractor prepares Dear Interest Party Letter informing
public that decision has been made and posts on website
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GDP with In House EA Attachment 2:2

Timeframe Task Should be Completed (# of Weeks) ) |
Task - 1 3 als5 6 7.8 910 11 12 13
WORK TO DO: Identify BLM permit processing team (IDT), develop
resource and conflict maps, establish set of expectations for industry
and checklists, initiate Native American consultation, identify model
GDP and EA template, establish online database and data steward.

Plan of Development Mtg: seasonal/annual discussion with industry
about drilling plans for the upcoming year. Discuss GDP process and
alert Operator of potential issues with cultural sites or T&E species

BLM & Contractor complete data/surveys as needed - Eg. Wildlife,
botany, cultural

Hold BLM/Operator/Contractor Onsite. Any "kick off" meeting items
should be discussed before or in conjunction with Onsite. Eg. Timeline,
proposed action, possible alternatives. Invite other groups; tribe,
USFWS.

Receive Application (instruct industry to send electronically to FO, NV
Geothermal Group, and BLM State office). Application will include a
cultural and T&E survey. Identify Industry's point of contact at the BLM.
The FO is the office of record.

Call operator or send acknowledgement letter/email

Conduct review for completeness of application, includes adjudication
and engineering. Call operator if necessary.

If application is complete, send email/checklist to Operator.

If application is deficient, send email/checklist to FO to sign and send.
ABLM prepares EA.

-Public Involvement (Section 8.2. of Draft NEPA Handbook). Typically
30-day notice period or public meeting. Post notice on web. Circulate

notice to select interested parties.

Send out consultation letters and conduct consultation with ESA,
SHPO, etc.

Send out consultation letters and conduct consultation with Tribes.

IDT reviews EA and submits comments to Project Lead. If necessary,
additional mitigation measures are developed.

BLM incorporates comments and finalizes EA

BLM Mananagement approves EA

FONSI & DR prepared

FONSI & DR Signed
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BLM prepares Dear Interest Party Letter informing public that decision
has been made and posts on website




